Annie & Mary Trail Connectivity Project Schedule

2018 Aug-Oct — Project Start-Up

- Walking Tour #1 (complete)
- Design Consultant Selection (complete)
- TSC Meeting Presentation (11/20)
- Consultant Team Site Reconnaissance (11/27)
- Website Launch (Nov)
- Project Task Force Formation (Nov)
- Parks & Recreation Meeting Presentation (12/12)

Nov-Dec — Existing Conditions Assessment

2019 January — Initial Public Outreach

- **Project Task Force Meeting #1 (Develop project approach)**
- Stakeholder Meetings
- Online & Print Surveys

Feb-Apr — Develop Preliminary Alternatives

- Community Workshop #1 (Feb 4)
- Walking Tour #2 (Feb 6)
- Pop-up Infrastructure Demo (Apr – TBD)
- Community Workshop #2 (Apr – TBD)

May-July — Develop Refined Alternatives

- **Project Task Force Meeting #2 (Review draft potential alignments)**

July-Sept — Prepare Draft Project Report

- **Project Task Force Meeting #3 (Review Working Draft Project Report)**

October — Present Draft Project Report

2020 Nov-Jan — Prepare Final Project Report