



736 F Street Arcata, California 95521

City Council  
822-5953

City Manager  
822-5953

Public Works  
822-5957

Police  
822-2428

Community Development  
822-5955

Environmental Services  
822-8184

A&MRTS  
822-3775

Finance  
822-5951

Recreation Division  
822-7091

FAX  
822-8018

March 6, 2015

**Contact: Netra B Khatri**  
**Deputy Director of Public Works**  
**(707) 825-2173**

## **UPDATE ON CONSTRUCTION OF ARCATA BICYCLE BOULEVARD PROJECT 2014**

The City of Arcata has contracted with Mercer-Fraser Company for 2014 Arcata Bicycle Boulevard Project to make various improvements in town for bicycle access and to construct shared walkway, bike lanes, signs and bike parking. Construction is in progress and approximately 80% of the work is complete. Below is the summary of work and schedule for next one month.

- **All-way stop at 11<sup>th</sup> & I Streets: Signs will be installed on Wednesday March 11, 2015**
- **Bicycle spoke/hub design for traffic circle at 10<sup>th</sup> & I Streets : Complete, the cones will be removed by March 15, 2015**
- **Conversion of Q Street to one-way southbound between 11<sup>th</sup> & 10<sup>th</sup> Streets: Complete, and striping will be done before March 15, 2015**
- **Swapping of STOP signs at the intersection of 10<sup>th</sup> and J street ( remove existing stop sign on 10<sup>th</sup> street and install new STOP signs on J street):  
New signs will be installed on Wednesday March 11, 2015**
- **Swapping of STOP signs at the intersection of 16<sup>th</sup> and I street ( remove existing stop sign on I<sup>th</sup> street and install new STOP signs on 16<sup>th</sup> street): New signs will be installed on Wednesday March 11, 2015**
- **High visibility crossing and pedestrian /bicycle flashing signal at 10<sup>th</sup> & K Streets:  
Will be installed before April 10, 2015**
- **Bicycle parking at various locations: Will be installed before March 29, 2015**
- **Bicycle Boulevard signs: ABB signs are installed and striping will be completed by March 29, 2015**

On the days of scheduled work, please follow all directions and traffic control devices within the project area.

If problems are encountered, please contact the contractor Mercer-Fraser Company at 443-6371, or Netra Khatri, City of Arcata Deputy Public Works Director, at 825-2173.

We apologize for any inconvenience that this may cause and thank you for your cooperation.

---

**For additional information please contact:**

**R. Charles (Doby)  
Class Public Works  
Director**

**(707) 825-2170**

**(707) 825-2128**

**Email: [pubworks@cityofarcata.org](mailto:pubworks@cityofarcata.org)**

**525 9th Street**

**Arcata, CA 95521**